



PROJECT STATUS REPORT

Presented By:

Sean Lanier, PE, CFM

City Engineer / Director

Engineering & Water Resources

PROJECT 1: SR 40 - FLOOD MITIGATION



START DATE: DECEMBER 2015

END DATE: DECEMBER 2016

PROJECT COST: \$3,096,867

CONTRACT: PAVE-RITE





PROJECT 1: SR 40 - Flood Mitigation



➤ Pump Station Installation

PROJECT 1: SR 40 - Flood Mitigation



➤ Completed Pond

PROJECT 2: SOUTH OSCEOLA AVENUE PAVING



START DATE: MARCH 2016

END DATE: OCTOBER 2016

PROJECT COST: \$575,500

CONTRACT: CW ROBERTS



PROJECT 2: South Osceola Avenue Paving



➤ BEFORE



➤ AFTER



PROJECT 3: ART PARK



START DATE: AUGUST 2015

END DATE: SEPTEMBER 2016

PROJECT COST: \$224,000

PROJECT 3: Art Park



➤ Front Entrance of Park




PROJECT 3: Art Park



➤ Art Structures



PROJECT 4: HISTORIC FORT KING RECONSTRUCTION



START DATE: JANUARY 2ND, 2017

END DATE: APRIL 30TH, 2017

PROJECT COST: \$585,039

CONTRACT: PENDING



PROJECT 4: Historic Fort King Reconstruction






PROJECT 4: Historic Fort King Reconstruction



➤ Archaeology Work Sites



PROJECT 5: PARKING GARAGE



START DATE: SEPTEMBER 2015

END DATE: SEPTEMBER 2016

PROJECT COST: \$5,386,078

CONTRACT:

FINFROCK CONSTRUCTION, INC.

FINFROCK
FINFROCK CONSTRUCTION, INC.

Parking Garage - Ocala, FL

Image # 3
Date : 09.22.2016
Phone 888.542.0231

OCALA


PROJECT 5: Parking Garage



➤ Side Accent Profiles



PROJECT 6: TUSCAWILLA PARKING LOT



START DATE: NOVEMBER 2016
END DATE: FEBRUARY 2017
PROJECT COST: \$390,000
(ESTIMATE)



PROJECT 7: SEPTIC TANK & WELL ELIMINATION PROGRAM



Legend

- W&S Service Area
- City Limits
- STAWEP Connections (1075)**
 - Issues (41)
 - Not Completed (847)
 - Prev. Conn. / Not Elig. (4)
 - S Only Completed (163)
 - W Only Completed (2)
 - W/S Completed (18)

START DATE: JUNE 2015
END DATE: JUNE 2017
TOTAL COST: \$10 MILLION
SJWMD: \$2.5 MILLION
FDEP: \$2.5 MILLION
CITY COST: \$5 MILLION



PROJECT 7: Septic Tank & Well Elimination Program



PROJECT 7: Septic Tank & Well Elimination Program



PROJECT 7: Septic Tank & Well Elimination Program



➤ Demolition of Septic Tanks



PROJECT 8: WATER TREATMENT PLANT #2 DEEP TEST WELL



START DATE: OCTOBER 2015
END DATE: APRIL 2017
PROJECT COST: \$1.5 MILLION
CONTRACT: ST. JOHN'S
WATER MANAGEMENT
DISTRICT (SJWMD)





PROJECT 8: Water Treatment Plant #2 Deep Test Well



PROJECT 9: WETLANDS RECHARGE PARK



START DATE: MAY 3, 2016


END DATE: JUNE 30, 2017

CONSULTANT COST: \$947,886

CONSULTANT: CH2M HILL



PROJECT 9: Wetlands Recharge Park





ANY
QUESTIONS
OR
COMMENTS?